COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 01/ 2014

ESTI MATE SUMVARY 07: 10: 30
CONTI D C19229 ESTI MATE NO 0008 PROG SPEC YR 2005
PCON: 19229- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 97.0  DAYS TI VE ALLOW 100 WORK DAYS
|-76 SLAB REPLACENENT PERCENT TI ME: 97.00 ORI G TI VE ALLOW 100 WORK DAYS
PRQJECT NO. | MD761-217
|-76 SLAB REPLACENENT
NAME OF ROAD: 076A
PRQIECT COUNTI ES: MORGAN
CONTRACTOR:
ZAK DI RT | NCORPCRATED PAY PERI OD ENDI NG 07/ 02/ 2014 DATE TI ME STARTED 06/ 24/ 2013
14290 H LLTOP RD. DATE LET 05/ 16/ 2013 DATE WORK BEGAN
DATE AWARDED 05/ 31/ 2013 DATE TI ME STOPPED 07/ 02/ 2014
DATE CONTRACT EXECUTED 06/ 14/ 2013 DATE ACCEPTED 07/ 02/ 2014
L ONGVONT CO 80504 DATE NOTI CE TO PROCEED 06/ 24/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 1,585, 029.90 PARTI Cl PATI NG $ 1,568, 416. 12 $ 23, 309. 46
AWARD PRQIECT AMT: $  1,455,051. 72 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 98. 95% TOTAL EARNI NGS 1,568, 416. 12 23, 309. 46
FUNDS AVAI LABLE: $ 16, 613. 78 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,568, 416. 12 23, 309. 46
TOTAL CLAI MB: $ 0.00 RETAI NAGE -21,825.78 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 546, 590. 34 23, 309. 46
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1, 546, 590. 34 23, 309. 46
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 23, 309. 46

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19229 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 19229-BI D ESTI MATE RUN 08/ 01/ 2014
PRQJECT: | M761- 217 ESTI MATE NO 0008 07:10: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QY TH S PER D TH S CUMLLATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00170 *C&rinding And Texturing Concrete Pavenent 16, 029. 000 16, 029. 000
SY 0. 000 0. 00
5. 60000 16, 029. 000 89, 762. 40
0010 202-00210 *Renmoval of Concrete Pavenent 14, 587. 000 14, 587. 000
SY 0. 000 0. 00
26. 00000 14, 587. 000 379, 262. 00
0015 203-00100 Mick Excavation 0. 000 0. 000
CY 0. 000 0. 00
13. 00000 0. 000 0. 00
0020 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0025 208- 00005 *Er osi on Log 40. 000 40. 000
LF 0. 000 0. 00
5. 75000 40. 000 230. 00
0030 208-00034 *Gravel Bag 0. 000 0. 000
LF 0. 000 0. 00
10. 25000 0. 000 0. 00
0035 208- 00045 *Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2, 000. 00
0040 208-00106 *Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
56. 00000 0. 000 0. 00
0045 208-00107 *Renoval of Trash 2.000 2.000
HOUR 0. 000 0. 00
56. 00000 2.000 112. 00
0050 208-00205 Er osi on Control Supervisor 3. 000 3. 000
HOUR 0. 000 0. 00
75. 00000 3. 000 225. 00
0051 210-00815 Res Sign Panel MCR 36. 000 0. 000
EACH 36. 000 3, 286. 08
91. 28000 36. 000 3, 286. 08



CONTI D C19229 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19229-BI D ESTI MATE RUN 08/ 01/ 2014
PRQJECT: | MD761- 217 ESTI MATE NO 0008 07:10: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0055 304- 06007 Aggregate Base Course (Cl ass 6) 362. 400 362. 400
CcY 0. 000 0. 00
36. 00000 362. 400 13, 046. 40
0060 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
140. 00000 0. 000 0. 00
0061 412-14000 Sawi ng and Seal ing Joints (Special) MR 672. 000 0. 000
LF 672. 000 1, 915. 20
2.85000 672. 000 1, 915. 20
0062 412-14000 Sawi ng and Seal i ng Joints MCR 1, 415. 000 0. 000
LF 1, 415. 000 2,264.00
1. 60000 1, 415. 000 2,264.00
0063 412-15000 Routing and Sealing Cracks MCR 1, 519. 000 0. 000
LF 1, 519. 000 6, 106. 38
4. 02000 1, 519. 000 6, 106. 38
0065 601-05016 *Concrete O ass P 3, 243. 000 3, 243. 000
CcY 0. 000 0. 00
232. 00000 3, 243. 000 752, 376. 00
0066 900- 00006 Added Item (Dol lar)/ Price Reduction Conc d P -981. 820 -981. 820
DOL 0. 000 0. 00
1. 00000 -981. 820 -981. 82
0070 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
56, 000. 00000 1. 000 56, 000. 00
0075 627-00005 *Epoxy Pavement MarKking 715. 000 718. 000
GAL -3.000 -207.00
69. 00000 715. 000 49, 335. 00
0080 627-00011 *Pavenent Marking Paint (Waterborne) 46. 000 46. 000
GAL 0. 000 0. 00
35. 13000 46. 000 1, 615. 98
0085 630-00000 *Fl aggi ng 1, 461. 500 1, 404. 500
HOUR 57. 000 2,337.00
41. 00000 1, 461. 500 59, 921. 50



CONTI D C19229 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 19229-BI D ESTI MATE RUN 08/ 01/ 2014
PRQJECT: | MD761- 217 ESTI MATE NO 0008 07:10: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0090 630- 00007 *Traffic Control Inspection 72.000 70. 000
DAY 2.000 210. 00
105. 00000 72.000 7,560. 00
0095 630-00012 *Traffic Control Managenent 97. 000 95. 000
DAY 2.000 610. 00
305. 00000 97. 000 29, 585. 00
0100 630- 00015 *Uni formed Traffic Control Coordination 0. 000 0. 000
HOUR 0. 000 0. 00
11. 00000 0. 000 0. 00
0105 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 1.800
EACH 0. 200 11. 00
55. 00000 2.000 110. 00
0110 630-80341 *Construction Traffic Sign (Panel Size A) 104. 000 93. 600
EACH 10. 400 572. 00
55. 00000 104. 000 5,720. 00
0115 630-80342 *Construction Traffic Sign (Panel Size B) 38. 000 34. 200
EACH 3. 800 456. 00
120. 00000 38. 000 4, 560. 00
0120 630-80343 *Construction Traffic Sign (Panel Size C 51. 000 45. 900
EACH 5.100 2,677.50
525. 00000 51. 000 26, 775. 00
0125 630-80344 *Construction Traffic Sign (Special) 938. 000 844. 200
SF 93. 800 1, 969. 80
21. 00000 938. 000 19, 698. 00
0130 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 240. 00
1, 200. 00000 2.000 2,400. 00
0135 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel 3.000 2.700
Type
ype) EACH 0. 300 31.50
105. 00000 3. 000 315. 00
0140 630- 80360 *Drum Channel i zi ng Devi ce 150. 000 135. 000
EACH 15. 000 15. 00
1. 00000 150. 000 150. 00



CONTI D C19229 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19229-BI D ESTI MATE RUN 08/ 01/ 2014
PRQJECT: | MD761- 217 ESTI MATE NO 0008 07:10: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0145 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 630- 80367 *Portable Traffic Speed Monitor 2. 000 1. 800
EACH 0. 200 240. 00
1, 200. 00000 2.000 2,400. 00
0155 630- 80380 *Traffic Cone 36" H gh 50. 000 45. 000
EACH 5. 000 50. 00
10. 00000 50. 000 500. 00
0160 630- 80520 *Mbbi | e Pavenment Marking Zone 1. 000 1. 000
DAY 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0165 630-85041 *Mobi | e Attenuator 182. 000 177.000
DAY 5. 000 525. 00
105. 00000 182. 000 19, 110. 00
0170 700- 70010 F/ A M nor Contract Revisions 16, 613. 780 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0175 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0185 700-70021 F/ A On- The-Job Trai nee 557. 000 557. 000
HOUR 0. 000 0. 00
1. 00000 557. 000 557. 00
0190 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1, 555,529.90 $ 23,309.46$ 1,538,916. 12



CONTI D: C19229 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19229-BI D ESTI MATE RUN 08/ 01/ 2014
PRQJECT: | MD761- 217 ESTI MATE NO. 0008 07:10: 30
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0200 620- 00002 Field Office (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0205 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0210 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
CAT 0400 CURRENT AMI  $ 29, 500. 00 $ 0.00$ 29, 500. 00

PRQJIECT TOTAL CURRENT AMI  $

1,585, 029. 90 $

23,309.46 $ 1,568, 416.12



